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CPRS-REENGINEERING 

 
VHA redefined the CPRS-Reengineering (CPRS-R) project to focus on the need to bring CPRS into new technologies 
and minimize the risks involved with meeting HealtheVet-VistA commitments.  Based on the new definition, VHA 
subdivided the CPRS-R project into a CPRS-Re-hosting phase and four CPRS Re-engineering phases.   
 
What to expect from the Re-hosting phase  
The Re-hosting phase began in February 2004 and is targeted for completion in July 2005.  In this phase, the CPRS-R 
team will re-host the existing M/Delphi-based CPRS GUI application in a Java/J2EE-based technology framework, 
migrate existing functionality and lay the foundation for the new reengineered system.  
 
For the July 2005 release of the re-hosted CPRS, the Remote Data View (RDV+) application will provide the 
mechanism by which users can view patient data from the Health Data Repository (HDR).  Additionally, the re-
hosted CPRS will interface with Pharmacy systems to perform drug-drug interaction order checks on data in the 
HDR.  Department of Defense (DoD) data will also be available for these drug-drug order checks.   
 
The success of the CPRS Re-hosting phase hinges on two critical code freeze dates:  

• May 20, 2004—freeze CPRS development   
• December 15, 2004—freeze Re-hosting development (field-testing begins January 15, 2005) 
 

The December 15th date must not change: changing this date will increase the risk of not meeting the targeted July 
2005 completion date. 
 
What to expect from the four phases of CPRS-Reengineering: 
 
  Planned Start Date Planned Finish Date
Phase 1 Document Re-architecting – CPRS team will February 2005 March 2006 

re-architect CPRS documents to include new 
functionality such as role driven interactive 
worksheets, problem-focused charting and 
additional document types; and redesign/enhance 
selected elements of the existing CPRS system. 

 
Phase 2 Order/Update Re-architecting – CPRS team January 2006 February 2007 

will re-architect the update functions of the 
existing CPRS system including entry, consults 
and ordering from within worksheets 

 
Phase 3 Decision Assistance Re-architecting – CPRS team August 2006 September 2007 

will re-architect the decision-assistance portions 
of CPRS -- reminders, notifications, alerts, 
smart contexts, and physician assistance tools.  
The new system will be event driven and will 
preprocess findings 

 
Phase 4 HDR/Relational Database Integration  - June 2007 June 2008 

CPRS team will integrate CPRS-R with HDR 
using a relational database model for 
reference/operation data. 
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To detect potential risks, the CPRS-R team will closely monitor the assumptions upon which the schedule is based 
during the entire project lifecycle.   Established milestone reviews will evaluate project activity and provide direction 
for key decisions.    
 
The following diagram represents a view of the CPRS functionality and how it correlates with the high-level system 
design. Each phase of this project will add new functionality and build upon the foundation of previous phases of the 
project.                     
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For more information about the CPRS-R project and for information on the future direction of the CPRS-R team, 
visit the CPRS Reengineering Homepage at   http://vaww.vista.med.va.gov/cprs-r 
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